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CAG-11-133 ATKINSON 3 WEEK SCHEDULE #: 116
Strander Boulevard Extension Phase 1, Seg. 2A o NsSTR UG TN By: IC Date: 04/30/14
AS-BUILD [ APRIL [ MAY Comments
RESP Activity 421 422 4/23 424 425 4126 4/27 428 4129 4130 5N 52 53 54 55 56 57 5/8 59 510 5M1 512 543 514 515 516  5M7 518 519 520 521 522 523  5/24
M TU W TH F SA SuU M TU W TH F SA SuU M TU W TH F SA SuU M TU W TH F SA SuU M TU W TH F SA
Substantial Completion X After Striping Complete
Meetings
Weekly Owner's Meeting X X X X Weekly Meeting @ 1:00 pm
Paving Precon X Immediately after the 1pm meeting
Atkinson Safety Week X X X X X BBQ Monday
All Hands Safety Meeting at 7am X
TESC
ATKN |Erosion Control Maintenance
ATKN |Remove BMP's
Dewatering
Water Drawdown (Pump Station)
Water Drawdown (Foundation)
Slead |Decommission Wells/Remove HDPE After Pump Station is operational
Roadway/Earthwork
KLB [Finish/Rock Slopes X
KLB [Finegrade CSBC for Curb/Sidewalk X X X X X X X
Wilson |Curb and Gutter X X X
KLB [Finegrade CSBC for HMA X X X X
Lakeside |HMA X X
KLB [Adjust Stockpile X
KLB [BNSF Access Road X X X
P. Bros. |Guardrail and Barrier X X X
TSI  |Luminaire Foundations and Poles X X X X X X X X X X
Wilson |Sidewalk and Driveways X X X X
KLB [Final Grade and Topsoil X X X X X
StripRite [Striping, PC Curb, Pavement Markers X X X
TSI  |Permanent Signing X X X X
King [Hydroseeding Topsoil X X
C. Fence |Fencing along Walls; West Gate X X X
Substructure
ATKN [Install PSE/COR Utility Trench X X X Proof
PURCLL |Pigseal Substructure and Walls X
ATKN  [Stage Line Wall Curb P Weather Dependent
Superstructure
PURCLL |Paint Stage II Girders X X X X X X
Pump Station
TSI  [Building Electrical X X X X X X X X X X X X X X X
NC Power |Install Breaker on Generator X X X X SWITCH OUT LUGS
TSI  [Systems Interface: Prestartup and Telemetry X X X X
JPF  [Water Service Installation/RPBP X X X
ATKN |RPBP Pad P
KLB |Install 2" Service X X X X
TSI  |Install Wet Well/Cable Trench Electrical X X X X X After Platform
JPF  [Finish Wetwell X
KLB |Install Structure Ladders and Platforms X X
E2  |Fire Alarm System X X X X X ELECTRICAL INSPECTED
KLB |Wetwell Channeling and Coating X X
Various |Testing and Commissioning X X X X X X
ATKN |Install Removable Bollards/Davit Crane X
KLB |CSBC Finish Grade X X X X X
CF  |Fencing and Gates for Pond and Pump Station X X X X X X
Printed on: 5/1/2014 1:44 PM C =Cure, D = Deliver, E = Electrical F =Form, P = Concrete Pour, R =Rebar, S = Strip



	Worksheets
	Page 1


